Stage One - Pre-Implementation

o |

MOC Number: f 25789 Section Two Revlewer: [Preciade, Silvano E. Stage One Completion Notification: [1i212012
Project/Equipment Title: fd Crude Recovery - Process Piping Systems & Equipment Material Changes
Completed

Pre Implemenatation Person Respoasible Notifled Oa  Completed By On References
Design J Info ] [Tayler, Patrick 1. [«] [11/17/2012 [Taylor, Patrick 1. [1rr212012 |
Process Engineering |  Info | | = | [ |
Instrumentation l Info l [Ketner, Josaph A, [«] [11/17/2012 [Ketner, Joseph A. [ttrta/2012 |
ControlSystem | o || Gl [ | |
Uilides | 1l || B 1 | |
Environmental/Regulatory ] Info f [Chamberin, Robert T. [] [1171772012 [Ferez, Carlos [tZrz012 |
LandUssgeRequest | Info || Gl [ | |
voc | _me |f | | | |
Safety/Regulatory | Info | [Kirby, Anthony A, [<] [T171772012 [Kirby, Anthany [Tzvzoiz [
Building Permits ] Info [ [Fama, Dennis A. T=] 11717720132 [Tuma, Oennis A. [(1171572012 |
Mechanical/Relishility |  Tnfo | | = | [ I [
Inspection | mfe | [Beauregard, John . [] [11/17/2012 [Beauregard, John T. [tyzyz0i2 |
Metallurgy 1 Info i [Frasad; Franei-Maharaj [¥] [t171972012 [Frasad, Franeil-Mahara) [t7272012 |
Construction ] Info j [Costa, Stave w. [+] [11/20/2012 [Costa, Steve W. [twvarzonz |
Relief System _] Info j [Muba, Edward [«] [11/17/2012 [Muha, Edward [ 1212012 |
lstrucare | tafe || o] | | 1 |
T | mo || | | 1 |
FireProtection | o | [Bosworth, Gregory A. [=] [T/17/2012 [Bosworth, Gregory A. [Tv20/2012 |
HSE J Info ] [simmens, Corey [] [11/17/2012 [Simmens, Corey [ 11/21/2012 |

Authorization to Implement Change (Begin Coastruction)

Approved By: [Preciado, Silvano E.

Date: [ 1172172012
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